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Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 209 Date: 26-Feb-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 267

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Meeting with FWS and ABFjv to discuss CCO 187 pay issues 1000-1100.
Track progress of FWS mechancial extra work at force account. Track progress of the installation of the
tower head dehumidification system. Assist in inspecting the south main span cable for cleanliness prior to
painting. Inspect cable band caulking along the north main span. Misc MEP paper work and write diaries.
Main Cable Painting

Main Cable Painting

The CCC crew completed painting the gravel gray Noxyde coat on the south side span from CB

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking.

At 1500, I went to the SMS to inspect the cable for cleanliness prior to painting. While I was there, I
inspected CB 56S to check the repair where the DH end groove caulk bead was installed over duct tape.
The repair was done to my satisfaction. (Scott Yeager was informed via email)

I also noted that weep holes at the wrong locations on CB 72S, CB 74S, and CB 76S had not been
repaired.

I did not go to the NMS, but noted Damian Wilkinsen, Heath Cook, Joey Leal, and Jerry Rico were working
on the NMS applying butyl rubber in cable band grooves at cable band CB 60N, and applying caulk to the
top half of the the grooves at CB 58N. By the end of the day, they had completed applying butyl rubber
and caulked the top grooves on CB 54N, CB 56N, CB 58N, and CB 60N.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 209 Date: 26-Feb-2013 Tuesday

Main Cable Painting
I inspected the bottom half of the SMS cable, cable band, and suspenders from CB 78S to CB 46S for the
removal of the zinc paste prior to painting. An ABF laborer followed behind me and touched up the spots I
noted. The zinc paste on the lower portion of the cable and cable band was removed to my satisfaction.

081 0-000-000.081

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Dehumidification System

Steve Moseley and Mark Yip spent the shift at the tower head laying out and installing the ductwork around
the dehumidification unit within the NW chimney at the tower head. Craig Perry spent the shift welding
stainless steel ductwork at the FWS gang boxes along the WB bridge.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM LEO RUIZPainter 1.00 0.00 0.00 1.00

Diary: Dispute

CCO 187 Painting

Tony Katrones informed me that Leo Ruiz spent approximately 1 hour painting the finish coat on the stub
beam for the modified PS-2 under the W2E soffit.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
Damian Llanos spent the shift filling the bolt holes of the PS-3 slide plates to be welded to the top of the
bike path cantilever beam. Dave Law assisted by grinding the galvanizing and paint off the plates prior to
welding.

This work was directed in the response to RFI 3139R00.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 209 Date: 26-Feb-2013 Tuesday

At 1000, I met with Bill Shedd, Jeremy Bartlett (FWS), Yong Lee (CT), and Bill O'Sullivan (ABF) to discuss
the cost proposal for installing sections of DIP with thust collars attached for placement at the PS-12
locations. It was agreed that CT changed the type of DIP requirement for the attachment the thrust
collars. It was further agreed, CT will pay for the new material, and for the painting of this material, but
would not ask for a credit back for the previous material installed.

However, the pipe was installed without the thrust collars installed. Since the contract required welded
thrust collars, the pipe would have to be removed to install the thrust collars no matter the new material or
not. As such, it was agreed that FWS would cover the cost of labor to remove the old pipe, and install the
new pipe.

These agreements were memorialzed in an FWS letter FWS-ABF-0609-99 of February 28=6, 2013

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD DAMBOISEIronworker 2.00 0.00 0.00 2.00

FOR EARL CLAYBORNIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

Bike Path Piping

At 0720, Bill O'Sullivan called to inform me that ABF welders would be cutting the PS-29 lugs, then
welding the lugs on the Bikepath panel at the end of the SAS bike path. This work is covered as extra
work at force account per the response to RFI 3095R01.

At 1100, I went out to the ABF yard with Bill O'Sullivan to look at the PS-29 lugs. An ABF welder, Kit
Damboise, was welding the lugs into place. Rick Clarborne cut the lugs out of raw steel plate earlier in the
morning. We went over to the bike path panel on the barge to the north of the crew boat dock. I noted the
location of the PS-7 was marked out, but no welder was present. Bill told me that Rich Garcia would be
doing the install throughout the day. The next day, I went to this location and noted the PS-7, modified
and in place.

001 0-MSI-EFA.187

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

At 0720, Bill O'Sullivan informed me that an ABF welder would be modifying and installing PS-7 pipe
support per the directions given in the response to RFI 2480R04.

At 1130, I went to the bike path panel on the barge to the north of the crew boat dock. I noted the location
of the PS-7 was marked out, but no welder was present. Bill O'Sullivan told me that Rich Garcia would be
doing the install throughout the day. The next day, I went to this location and noted the PS-7, modified
and in place. Per the response to RFI 2480R04, this work is part of CCO 266.

001 0-BMP-ALS.266
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